



DIXIE ELEMENTARY RTU REPLACEMENT

Lexington, Kentucky

BUILDING TYPE DESCRIPTION:

Existing School consisting of approximately 63,500 square feet and 600 students.

EXTENT OF SERVICES:

KTA, Inc. provided engineering services on this project to include replacing the gymnasium Rooftop Unit. The project consisted of the removal of the existing Rooftop Unit and the installation of a new Rooftop Unit. In addition, new ductwork, grilles, etc. were installed.

KTA, Inc. was the prime consultant for this project.

OWNER'S CONTACT PERSON:

Lars T. Finneseth, Project Coordinator
Fayette County Public Schools

START AND COMPLETION DATES:

Start Date: August 7, 2001
Substantial Completion Date: March 7, 2002

ORIGINAL BUDGET/ ESTIMATE: \$ 81,243.00

ORIGINAL CONTRACT AMOUNT: \$103,015.00

Includes \$4,000.00 for Alternate that was accepted.

CHANGE ORDERS: \$ 326.97

FINAL CONTRACT AMOUNT: \$103,341.97

PROJECT SCHEDULE AFFECTS: None